

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900040017-2  
CONTRACT INSPECTION REPORT

25X1A

5

T0:

ENGINEERING SECTION/CB/PD/OL

DATE

29 August 64

INSPECTION REPORT NO. (If final, so state)

23

ESTIMATED COMPLETION DATE

(over)

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Panoramic Stereo Viewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED

80%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☒ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☒ OTHER (Specify) (over)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

25 Aug 64 (telephone)

SIGNATURE OF INSPECTOR

DECLASS REVIEW by  
NIMA/DOD

DIVISION

P&DS

25X1A

INSPECTOR'S

SIG

02/01/02 : CIA-RDP78B04747A002900040017-2

FORM 1897  
6-64

USE  
PREVIOUS  
EDITION

SECRET  
(When Filled In)

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

(12-36)

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

██████ is preparing a description of the changes accomplished since last November and also describe the proposed change to the manual x drive. A new figure and delivery time will be provided.

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2		CONTRACT INSPECTION REPORT		25X1A 5	
TO: ENGINEERING SECTION/CB/PD/OL		DATE 28 July 1964			
		INSPECTION REPORT NO. (If final, so state) 22			
		ESTIMATED COMPLETION DATE (over)			
NAME OF CONTRACTOR 25X1A					
TYPE OF COMMODITY OR SERVICE Panoramic Stereo Viewer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED 80%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input checked="" type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input checked="" type="checkbox"/> OTHER (Specify) Over					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM		REC'D	DOES NOT APPLY	ITEM	
PROTOTYPES				MANUALS	
DRAWINGS AND SPECIFICATIONS				FINAL REPORT	
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING	
				OTHER GOVERNMENT PROPERTY	
DATE OF LAST CONTACT WITH CONTRACTOR 16 July 1964					
SIGNATURE OF INSPECTOR 25X1A			DIVISION 25X1A		
INSPECTOR			SIGN		

The instrument was inspected on 16 July 1964. An experimental manual x drive appeared to be satisfactory as it was demonstrated to me on a mock-up.

25X1A

██████████ will prepare a description of the changes accomplished since last Nov. and also describe the proposed change to the manual x drive. A new cost figure and delivery time will also be provided.

✓  
X

D R A F T

MEMORANDUM FOR THE RECORD

SUBJECT: Progress on Panoramic Stereo Viewer

25X1A I visited [REDACTED] on 16 July to monitor progress on the Panoramic Stereo Viewer.

The rubber roller approach for the manual x drive appears to be satisfactory. No change will be made in the motorized drive system.

25X1A A cross hair is to be incorporated into the optical system to be used  
25X1A in conjunction with the x - y coordinate counters. Cost for this, is estimated by [REDACTED] to not exceed [REDACTED]. The cross hair can be placed in anyone of four positions. These are:

1. Eyepiece - It will move slightly in relation to the photo image if put in this position.

2. Zoom Focal Plane - at this position the cross hair will be magnified a maximum of 3x. X

3. Field flattener - at this position the cross hair will be magnified from 3x to 48x.

4. Offset from Field Flattener - This arrangement is not at all feasible since the geometry of the photography does not assume that the images visible in the eyepieces coincide, even though the images under the offsets coincide.

The position for the cross hair will be at the No. 2 spot, Zoom Focal Plane. A 3x magnification *will be tolerable since the cross hair* is intended only as a reference point for coordinate read-out.

25X1A [REDACTED] will add the same type image rotation marking to the instrument as

25X1A

will be used on the [REDACTED] HighPower Stereo Viewer. Segments will be marked off every  $15^{\circ}$  to  $180^{\circ}$  both directions from the two zero positions. Every  $45^{\circ}$  will also be lettered.

25X1A

[REDACTED] will prepare a description of the changes accomplished since last November and also describe proposed changes to the manual x drive. A new cost figure and delivery time will also be provided.

[REDACTED] 25X1A

**SECRET**  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
**CONTRACT INSPECTION REPORT**

**25X1A**

**5**

**TO:**

ENGINEERING SECTION/CB/PD/OL

**DATE**

**29 June 1964**

**INSPECTION REPORT NO. (If final, so state)**

**21**

**ESTIMATED COMPLETION DATE**

**(over)**

**NAME OF CONTRACTOR**

**TYPE OF COMMODITY OR SERVICE**

**Panoramic Stereo Viewer**

**THE CONTRACTOR IS ON SCHEDULE**

☐ YES

☒ NO

**PER CENT OF WORK COMPLETED**

**80%**

**THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS** ☐ YES ☒ NO **IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.**

**HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?** ☐ YES ☒ NO *(If yes, give details on reverse side.)*

**HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?** ☐ YES ☒ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

**OVERALL PERFORMANCE OF CONTRACTOR**

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☒ BARELY ADEQUATE

**IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.**

**RECOMMENDED ACTION**

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☒ OTHER (Specify) **(over)**

**IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:**

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

**DATE OF LAST CONTACT WITH CONTRACTOR**

**12 June 1964**

**SIGNATURE OF INSPECTOR**

**25X1A**

**DIVISION**

**P&DS**

**INSPECTOR**

**SIGNATURE OF APPROVER**

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

25X1A

██████████ is experimenting with a mechanical solution to the manual x drive problem. If this proves to be satisfactory a new completion date can be estimated.

**SECRET**  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
**CONTRACT INSPECTION REPORT**

<b>T0:</b>  ENGINEERING SECTION/CB/PD/OL		DATE 18 May 1964 INSPECTION REPORT NO. (If final, so state) ESTIMATED COMPLETION DATE (over)			
NAME OF CONTRACTOR  25X1A					
TYPE OF COMMODITY OR SERVICE  Panoramic Stereo Viewer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (over)		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
<b>OVERALL PERFORMANCE OF CONTRACTOR</b>					
1. <input type="checkbox"/> OUTSTANDING      3. <input type="checkbox"/> EXCELLENT      5. <input type="checkbox"/> ACCEPTABLE      7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR      4. <input type="checkbox"/> HIGHLY SATISFACTORY      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
<b>RECOMMENDED ACTION</b>					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify) (over)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 18 May 1964					
SIGNATURE OF INSPECTOR  25X1A			DIVISION  P-13		
INSPECTOR			SIGNATURE OF APPROVER		

25X1A

██████████ is investigating the problem of manual X drive. Requirements to handle 1000 foot reels of film have been relaxed to 500 foot reels.

25X1A

Further action on this contract is pending until ██████████ proposes a satisfactory solution to the manual X drive. Therefore, a completion date can not be given.

25X1A

## TELEPHONE OR VERBAL CONVERSATION RECORD

Subject of Conversation		Date
25X1A Panoramic Stereo Viewer		5 May 1964
Person Calling	Office or Company	Telephone Number
25X1A [REDACTED]	[REDACTED]	[REDACTED]
Information or Action Sought		

to relay information in regards to film weights and sizes to be used on the Panoramic Stereo Viewer

Information Given or Action Taken	
25X1A	<p>I informed [REDACTED] that the maximum size film to be used on the Viewer was <math>9\frac{1}{2}</math>" width. It weighs between 17 and 18 pounds. Slow speed was set at 200' per minute. Film base is generally white. Drive coupling should be mounted enough to keep both rolls within 2 or 3 inches of each other in the X direction.</p>

Date	Time	Signature

**SECRET**  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
**CONTRACT INSPECTION REPORT**

25X1A

TO:  ENGINEERING SECTION/CB/PD/OL	DATE <b>27 April 1964</b>
	INSPECTION REPORT NO. (If final, so state) <b>20</b>
	ESTIMATED COMPLETION DATE <b>(Over)</b>

NAME OF CONTRACTOR  
[REDACTED]

TYPE OF COMMODITY OR SERVICE  
  
**Panoramic Stereo Viewer**

THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO <b>(Over)</b>	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.
PER CENT OF WORK COMPLETED <b>80%</b>	

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

**OVERALL PERFORMANCE OF CONTRACTOR**

1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> ACCEPTABLE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> SUPERIOR	4. <input type="checkbox"/> HIGHLY SATISFACTORY	6. <input checked="" type="checkbox"/> BARELY ADEQUATE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

**RECOMMENDED ACTION**

<input type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input type="checkbox"/> TERMINATE	<input checked="" type="checkbox"/> OTHER (Specify) <b>(over)</b>

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**17 April 1964**

SIGNATURE OF INSPECTOR  [REDACTED]	DIVISION  <b>P&amp;DS</b>
INSPECTOR	SIGNATURE OF APPROVER

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

25X1A

██████ engineers are investigating a possible solution to the problem of film slipping while using manual drive. The requirement for the instrument to handle 1000 foot reels will be changed to 500 foot reels. This should help the Engineers. Further action on this contract is pending until ██████ responds with an acceptable proposal to solve the manual drive film slippage.

25X1A

~~SECRET~~

25X1A

23 April 1964

MEMORANDUM FOR: Chief, Development Branch, Plans and  
Development Staff, NPIC

*[Handwritten signature]*  
28 APR

SUBJECT : Report of Trip to [REDACTED]  
17 April 1964.

25X1A

1. On 17 April, I visited [REDACTED] for the purpose of monitoring contracts on the Panoramic Stereo Viewer and the Variable Magnification Tracing Projector. Details of the modifications for the High Power Stereo Viewer were also agreed upon.


*Copy to subfile* 25X1A

2. [REDACTED] Electronic Engineers proposed to design a new type drive system for the Panoramic Stereo Viewer. It would work off the film reels instead of the transparent drums. Film travel would be controlled very accurately so that exactly the same speed would be achieved on both sides when interlocked in the scan mode, regardless of the amount of film on either spool. I pointed out that this precision was not required because of the nature of some of the film to be used on the instrument. However, both sides should move in approximate synchronization.

3. A relaxation of the requirement for handling 1000 foot reels will be a help to the Engineers. Information on maximum film size and weight will be relayed to [REDACTED]

25X1A

4. The Variable Magnification Tracing Projector is progressing satisfactorily. The April 30 delivery date will slip back to approximately May 30.



25X1A

SUBJECT: Report on Trip to [REDACTED] 17 April 1964

5. Modifications to be made on the production model High Power Stereo Viewer are:

a. On the right hand stage, the X-Y scan control knobs, presently located just to the left of the viewing stage, will be moved to the right side of the stage so as to be easily accessible to the operator.

b. Index marks will be added to the image rotation wheels with ticks and numerals to indicate  $45^{\circ}$  intervals up to  $180^{\circ}$  to the left and right of the  $0^{\circ}$  positions. Ticks without numerals will mark each  $15^{\circ}$  interval.

c. The knob for shifting the prism in selecting stereo and monocular viewing will be changed to a low fitting short lever. This will make it easy to distinguish from the Zoom control knob.

d. Interpupillary distance will be set in a manner similar to that used on the [REDACTED] Tri Power Viewer. The control for the Tri Power is a lever which is shifted back and forth to vary the distance.

25X1A

e. Continuously variable rheostat controls will be substituted for the step switch transformers now used. If possible, a single box will house both rheostats and this box will be mounted on the base plate between the viewing stages.

f. Objective lenses to be supplied with each instrument are 2.6, 3.5, 6, and 10X; the 3.5, 6, and 10X lenses are parfocal.

g. A storage case will be provided for holding the extra eyepieces, filters, monocular tubes, etc.

h. The shafts on the zoom controls will be black with white markings so as to be easily read.

i. The four position turrets will have adjusting screws that permit precise alignment to accommodate objectives other than those made by [REDACTED]

25X1A

j. In addition to the daylight and neutral density filters, heat filters will also be included.

~~SECRET~~

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

25X1A

SUBJECT: Report of Trip to [REDACTED] 17 April 1964

6. After receipt of order, the lead time will be 28 weeks for completion of a preproduction model. Delivery of instruments will be at the rate of two each week starting four weeks after acceptance of the preproduction model.

25X1A

[REDACTED]  
Development Branch, P&DS

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

**SECRET**  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
**CONTRACT INSPECTION REPORT**

25X1A

<b>TO:</b>  ENGINEERING SECTION/CB/PD/OL	<b>DATE</b> 1 April 1964
	<b>INSPECTION REPORT NO. (If final, so state)</b> 13
	<b>ESTIMATED COMPLETION DATE</b> (over)

<b>NAME OF CONTRACTOR</b>	25X1A
---------------------------	-------

<b>TYPE OF COMMODITY OR SERVICE</b>  Panoramic Stereo Viewer	
--	--

<b>THE CONTRACTOR IS ON SCHEDULE</b> <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (over)	<b>THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS</b> <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.
<b>PER CENT OF WORK COMPLETED</b> 80%	

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

<b>OVERALL PERFORMANCE OF CONTRACTOR</b>			
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> ACCEPTABLE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> SUPERIOR	4. <input type="checkbox"/> HIGHLY SATISFACTORY	6. <input checked="" type="checkbox"/> BARELY ADEQUATE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

<b>RECOMMENDED ACTION</b>	
<input type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input type="checkbox"/> TERMINATE	<input type="checkbox"/> OTHER (Specify) (over)
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:	

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

<b>DATE OF LAST CONTACT WITH CONTRACTOR</b> 18 March 1964	
--	--

<b>SIGNATURE OF INSPECTOR</b>	<b>DIVISION</b>
-------------------------------	-----------------

<b>INSPECTOR</b>	<b>SIGNATURE OF APPROVER</b>
------------------	------------------------------

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

25X1A

██████ has been notified that the use of quarter inch strips of surgical rubber sheeting wrapped around transparent drums to contact the inboard and outboard edges of the film is an unsatisfactory way to prevent film slippage with the X direction manual drive. ██████ is investigating and promised to furnish more information on this problem on/about the 14th of April.

25X1A

Further action on this contract is pending until I hear from ██████

25X1A

**SECRET**  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
**CONTRACT INSPECTION REPORT**

CONTRACT NO. 25X1A TASK NO. 2

**TO:**  
ENGINEERING SECTION/CB/PD/OL

**DATE**  
27 February 1964  
**INSPECTION REPORT NO. (If final, so state)**  
18  
**ESTIMATED COMPLETION DATE**  
(over)

**NAME OF CONTRACTOR**

**TYPE OF COMMODITY OR SERVICE**

Panoramic Stereo Viewer

**THE CONTRACTOR IS ON SCHEDULE**

☐ YES ☒ NO (over)

**THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS**

☐ YES ☒ NO

**THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME**

☐ YES ☒ NO

**ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY**

☐ YES ☒ NO (over)

**HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?** ☐ YES ☒ NO (If yes, give details on reverse side.)

**HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?** ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

**OVERALL PERFORMANCE OF CONTRACTOR**

- |   |   |  |  |
|---|---|--|--|
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input type="checkbox"/> EXCELLENT           | 5. <input type="checkbox"/> ACCEPTABLE                 | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> SUPERIOR    | 4. <input type="checkbox"/> HIGHLY SATISFACTORY | 6. <input checked="" type="checkbox"/> BARELY ADEQUATE |  |

**IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.**

**RECOMMENDED ACTION**

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☒ OTHER (Specify) (over)

**IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:**

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

**DATE OF LAST CONTACT WITH CONTRACTOR**

24 February 1964

**SIGNATURE OF INSPECTOR**

**DIVISION**

P&DS

**INSPECTION**

**SIGNATURE OF APPROVER**

Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

The latest progress report covering the period from September 21, 1963 to February 7, 1964 indicates that [REDACTED] had not solved the problem of film slippage on the transparent drums. They propose to use quarter inch strips of surgical rubber sheeting wrapped around the drum to contact the inboard and outboard edges of the film. I informed [REDACTED] on 24 February that this was not satisfactory and that further investigation was necessary.

25X1A

25X1A

25X1A

Action is pending on a request for additional funds in the amount of [REDACTED] due to overhead adjustment and overrun. New completion date can not be determined until this action is completed.

**SECRET**  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B0474A002900010017-2  
**CONTRACT INSPECTION REPORT**

CONTRACT NO.

TASK NO.

██████████

5

25X1A

**TO:**

ENGINEERING SECTION/CB/PD/OL

**DATE**

30 January 1964

INSPECTION REPORT NO. (If final, so state)

17

ESTIMATED COMPLETION DATE

(Over)

**NAME OF CONTRACTOR**

████████████████████

**TYPE OF COMMODITY OR SERVICE**

Panoramic Stereo Viewer

**THE CONTRACTOR IS ON SCHEDULE**

☐ YES

☒ NO (over)

**THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS**

☐ YES

☒ NO

**THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME**

☐ YES

☒ NO

**ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY**

☐ YES

☒ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

**OVERALL PERFORMANCE OF CONTRACTOR**

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☒ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

**RECOMMENDED ACTION**

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

**DATE OF LAST CONTACT WITH CONTRACTOR**

30 December 1963

**SIGNATURE OF INSPECTOR**

████████████████████

**DIVISION**

P&DS

IN

**SIGNATURE OF APPROVER**

Approved For Release 2002/01/02 : CIA-RDP78B0474A002900010017-2

25X1A

An overrun is anticipated on this instrument. Four glass blanks have been obtained for making glass drums and [REDACTED] has solicited bids for grinding and polishing. [REDACTED] is in the process of requesting an extension of time and setting a new completion date.

25X1A

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
CONTRACT INSPECTION REPORT

CONTRACT NO. 25X1A TASK NO. 5

TO:  
ENGINEERING SECTION/CB/PD/OL

DATE  
23 December 1963  
INSPECTION REPORT NO. (If final, so state)  
16  
ESTIMATED COMPLETION DATE  
(over)

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Panoramic Stereo Viewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES ☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☐ YES ☒ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☐ YES ☒ NO (over)

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☐ YES ☒ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☐ EXCELLENT 5. ☒ ACCEPTABLE 7. ☐ UNSATISFACTORY  
2. ☐ SUPERIOR 4. ☐ HIGHLY SATISFACTORY 6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

13 November 1963

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

An overrun is anticipated on this instrument. Instrument was given a preliminary inspection on 13 November 1963 and several items that need correction were discussed. Four glass blanks have been obtained for making glass drums and [REDACTED] has solicited bids for grinding and polishing them. [REDACTED] will request an extension of time.

25X1A

25X1A

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

26 November 1963

INSPECTION REPORT NO. (If final, so state)

15

ESTIMATED COMPLETION DATE

(Over)

NAME OF CONTRACTOR

TYPE

Panoramic Stereo Viewer

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☐

YES

☒

NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☐

YES

☒

NO

(over)

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☐

YES

☒

NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☒ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐

TERMINATE

☐

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

13 November 1963

SIGNATURE OF INSPECTOR

DIVISION

FADS

SIGNATURE OF APPROVER

Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

FORM 10-63 1897

SECRET  
(When Filled In)

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

(12-36)

Instrument was given a preliminary inspection on 13 November 1963 and several items were brought to the contractor's attention for correction. Four glass blanks have been obtained for making the glass drums. [REDACTED] will request an extension of time. An overrun is anticipated on this instrument.

25X1A

25X1A

*RM*  
*19 Nov 63*

15 November 1963

MEMORANDUM FOR RECORD

SUBJECT: Trip Report

On November 13, I visited [REDACTED] for the main purpose of inspecting the Panoramic Stereo Viewer. [REDACTED] the project engineer, was present during the inspection period. Several items effecting the viewer were brought to his attention:

25X1A  
25X1A

✓  
25X1A  
1. Hot Spots - There are very objectionable hot spots in the illumination system especially at the lower powers. This problem will be investigated and [REDACTED] believes that it can be solved with a diffusing screen. At the present, a 300 watt projection bulb is being used and if a diffusing screen dims the light too much at the higher powers, a 500 watt bulb can be substituted.

X  
25X1A  
2. Manual Drive - In the manual drive for the X direction, it is intended that the drum be rotated and thus move the film. However, there is insufficient friction between the drum and the film, and slippage occurs. [REDACTED] had cut bands of thin surgical rubber strips approximately  $\frac{1}{4}$  inch in width and placed two around each drum so as to contact the edges of the film. This seemed to provide sufficient friction to eliminate the slippage but is a poor solution to the problem. One of the bands would have to be adjusted to a new position on the drum each time a different width film is used.

3. Film Curl - One edge of the film on each of the drums had a pronounced tendency to crinkle. I think this was caused by misalignment of the supply and take up spindles with the axis of the transparent drums.

✓  
25X1A  
4. Noisy Gears - The drive gears are very noisy especially as the drive speed increases. [REDACTED] stated that fiber gears could be used and this will lower the noise to an acceptable degree.

✓  
5. Focus - The optics could not be focused at the highest power. McGivern stated this can be easily corrected.

✓  
6. Head Rest - It is very difficult for the operator to hold his head in the steady position necessary for viewing. A head rest will be mounted above the eyepieces.

✓  
7. Field Flatteners - When the optical field flattener is raised or lowered into position, the film moves out of position on one of the drums.

8. Auxiliary Light - A fluorescent light is mounted inside each glass drum so as to illuminate the film outside the optics area. This is intended as an aid for orientation. It was suggested that a mask be provided so as to shield the portion of the tube extending beyond the edge of the film when widths narrower than  $9\frac{1}{2}$  inches are used.

✓ 9. Direction Indicators - At the present, there are arrows imprinted near the manual drive knobs that merely point to the knobs and serve no useful purpose. These will be changed to point in the direction of film movement when each knob is actuated.

✓ 10. Image Rotation - Image rotation is provided in the optics. An index mark will be provided so as to indicate the zero position for the rotation movement.

✓ 11. Joy Stick - The present joysticks are round rods flat on the ends. Another set with round knobs will be provided with the instrument.

25X1A [REDACTED] will submit a cost estimate to complete the Viewer and also request an extension of time. They pressured me to accept delivery on the instrument with the plastic drums, stating that the glass ones could be substituted later. I refused to do this.

25X1A Four more blanks for glass drums have been obtained. The subcontractor that attempted to grind and polish the first four drums believes that he has gained sufficient experience to enable him to complete the next four drums without breakage. However, he wants to do it under a CPFF instead of fixed price. [REDACTED] 25X1A [REDACTED] will submit the subcontract to us for approval. In addition, contacts will be made with two other companies that may be willing to bid on the job.

25X1A The progress of the High Power Stereo Viewer was discussed with [REDACTED] The optical design was completed on November 8 and the date for completing the instrument, December 13, is still a good possibility. In order to bring the magnification down to an acceptable power, a relay system consisting of a triplet lens and two field lenses will be used. This will lengthen the eyepiece tubes by 66mm. Glass for the lenses is on hand and grinding and polishing has started. Resolution data was requested and will be provided very soon. The field of view at the lowest magnification, 10x, will still be 9.6mm.

SECRET

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

25X1A  
25X1A

[REDACTED] was also asked to submit a proposal for modifying the [REDACTED] scanning stage for the Zoom 70 Stereoscope. The present model is fitted with short reel brackets which will be removed. The glass surface will be enlarged and it was requested that the stage be designed so as to permit it to be used on other light bases other than the [REDACTED]

25X1A

[REDACTED]  
25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

SECRET

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
CONTRACT INSPECTION REPORT

CONTRACT NO. **25X1A** TASK NO. **5**

TO:  
ENGINEERING SECTION/CB/PD/OL

DATE **8 November 1963**  
INSPECTION REPORT NO. (If final, so state)  
**14**  
ESTIMATED COMPLETION DATE  
**(Over)**

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

**Panoramic Stereo Viewer**

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☐ YES ☒ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☐ YES ☒ NO **Over**

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES ☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☐ EXCELLENT 5. ☒ ACCEPTABLE 7. ☐ UNSATISFACTORY  
2. ☐ SUPERIOR 4. ☐ HIGHLY SATISFACTORY 6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

**8 November (Telephone)**

SIGNATURE OF INSPECTOR

DIVISION

**P&DS**

INSPECTOR

SIGNATURE OF APPROVER

The four blanks for glass drums have been broken in the grinding and polishing operation. Four more blanks have been obtained by [REDACTED]. The instrument was scheduled for delivery on October 30 and [REDACTED] will request an extension of time.

25X1A

25X1A  
25X1A

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
CONTRACT INSPECTION REPORT

CONTRACT NO.

25X1A

TASK NO.

5

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

4 October 1963

INSPECTION REPORT NO. (If final, so state)

13

ESTIMATED COMPLETION DATE

30 October 1963

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Panoramic Stereo Viewer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐

OUTSTANDING

3. ☐

EXCELLENT

5. ☒

ACCEPTABLE

7. ☐

UNSATISFACTORY

2. ☐

SUPERIOR

4. ☐

HIGHLY SATISFACTORY

6. ☐

BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

3 October 1963

DIVISION

P&DS

25X1A

S

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

At the current rate of expenditure, [REDACTED] per week, [REDACTED] will exhaust the allocated funds on October 11, 1963. Since the completion of the instrument is scheduled for October 30, there will be an overrun of at least [REDACTED] to cover the remaining three weeks of October. At such time as the instrument is ready for final testing a cost to complete will be prepared by [REDACTED]

25X1A

25X1A

25X1A

25X1A

TELEPHONE OR VERBAL CONVERSATION RECORD

Subject of Conversation		Date
25X1A	Panoramic Stereo Viewer	27 Sept 1963
[REDACTED]		Telephone Number
Information or Action Sought		

Information Given or Action Taken

25X1A [REDACTED] stated that funds would be exhausted for the Panoramic Viewer by October 1. [REDACTED] is expending funds at the rate of approximately 25X1A  
 25X1A [REDACTED] per week and the job will be completed by Oct 31. [REDACTED] which was approximately three weeks. 25X1A

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
CONTRACT INSPECTION REPORT

CONTRACT NO.

25X1A

TASK NO.

5

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

3 September 1963

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

30 October 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Panoramic Stereo Viewer

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES

☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES

☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES

☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☒ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

13 August 1963 (Telephone)

S

DIVISION

Plans and Development Staff

SIGN

25X1A

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.  
2900010017-2

25X1A

5

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

5 August 1963

INSPECTION REPORT NO. (If final, so state)

11

ESTIMATED COMPLETION DATE

30 October 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Panoramic Stereo Viewer

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES

(over)

☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES

☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES

☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)

☐ YES

☒ NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☒ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

15 July 1963

SI

DIVISION

P&DS

IN

SIGNATURE OF APPROVER

Contract was amended on 17 July 1963 to provide additional funding in  
the amount of [REDACTED]

25X1A

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
CONTRACT INSPECTION REPORT

CONTRACT NO. 25X1A TASK NO. 5

TO:  
ENGINEERING SECTION/CB/PD/OL

DATE  
12 April 1963  
INSPECTION REPORT NO. (If final, so state)  
10  
ESTIMATED COMPLETION DATE  
15 July 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Panoramic Stereo Viewer

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES ☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES ☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES ☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☒ EXCELLENT 5. ☐ ACCEPTABLE 7. ☐ UNSATISFACTORY  
2. ☐ SUPERIOR 4. ☐ HIGHLY SATISFACTORY 6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

28 March 1963

SIGNATURE

DIVISION

PD3

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2		CONTRACT NO. 25X1A	TASK NO. 5		
TO:  ENGINEERING SECTION/CB/PD/OL		DATE 1 March 1963			
		INSPECTION REPORT NO. (If final, so state) 9			
		ESTIMATED COMPLETION DATE 15 July 1963			
NAME OF CONTRACTOR  					
TYPE OF CONTRACT  Panoramic Stereo Viewer					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING      3. <input checked="" type="checkbox"/> EXCELLENT      5. <input type="checkbox"/> ACCEPTABLE      7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR      4. <input type="checkbox"/> HIGHLY SATISFACTORY      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 1 March 1963 (Telephone)					
SIGNATURE OF CONTRACTOR  			DIVISION  NPIC/P&DS		
SIGNATURE OF INSPECTOR  			SIGNATURE OF APPROVER  		

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2  
CONTRACT INSPECTION REPORT

CONTRACT NO. 25X1A  
TASK NO. 5

TO:  
ENGINEERING SECTION/CB/PD/OL

DATE  
7 February 1963  
INSPECTION REPORT NO. (If final, so state)  
8  
ESTIMATED COMPLETION DATE  
15 July 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Panoramic Stereo Viewer

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES ☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES ☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES ☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☒ EXCELLENT 5. ☐ ACCEPTABLE 7. ☐ UNSATISFACTORY  
2. ☐ SUPERIOR 4. ☐ HIGHLY SATISFACTORY 6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

7 February 1963 (telephone)

SIGN

DIVISION

NPIC/PDS

INSR

SIGNATURE OF APPROVER

SECRET

TO: Inspection Branch/PD/OL

DATE 7 January 1963

REPORT PERIOD: December 1962

CONTRACT # [REDACTED]

25X1A

REPORT # 1  
(If final, so state)

25X1A

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Panoramic Viewer Classification [REDACTED]

25X1A

No. Of Prototypes 1 Contract Completion Date 15 July 1963

The Contract is on schedule: X Yes        No

The Contractor will remain within his allocated funds: X Yes        No

An extension of time will be necessary: X Yes        No

All phases of the technical progress are satisfactory: X Yes        No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to Improvement  
☐ Unsatisfactory

Comments: Additional time may be required to incorporate indexing counters approved by TDC.

Recommended Action: Contract should be amended to reflect TDC action on additional funds for indexing counters.

25X1A

Date of last visit to Contractor's Plant: 18 December 1962

Inspected by: [REDACTED]

Division & Ex [REDACTED]

SECRET

TO: Inspection Branch/PD/OL

DATE 10 December 1962

REPORT PERIOD: November 1962

CONTRACT # [REDACTED]

25X1A

REPORT # 6  
(If final, so state)

25X1A

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Panoramic Viewer

Classification [REDACTED]

25X1A

No. Of Prototypes 1 Contract Completion Date 15 July 1963

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☐ Yes ☒ No

An extension of time will be necessary: ☒ Yes ☐ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to Improvement ☐ Unsatisfactory

Comments: Recommendation is being made to the TDC that [REDACTED] in additional funds be allocated to this contract to provide indexing counters on the viewing drums of the instrument to locate specified points within the frame.

25X1A

Recommended Action: Amend contract after TDC action.


Date of last visit to Contractor's Plant: 10 October 1962

25X1A

Inspected by [REDACTED]

Division & E [REDACTED]

SECRET



TO: Inspection Branch/PD/OL

DATE 7 November 1962

REPORT PERIOD: October 1962

CONTRACT # [REDACTED]

25X1A

REPORT # 5  
(If final, so state)

25X1A

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Panoramic Viewer

Classification [REDACTED]

25X1A

No. Of Prototypes 1

Contract Completion Date 15 July 1963

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments: On last visit to vendor's plant optical design was discussed and approved in concept.

Recommended Action: None

25X1A

Date of last visit to Contractor's Plant: 10 October 1962

Inspected by [REDACTED]

Division & F [REDACTED]

**SECRET**

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

TO: Inspection Branch/PD/OL

DATE 1 October 1962

REPORT PERIOD: September 1962

CONTRACT # [REDACTED]

25X1A

REPORT # 4  
(If final, so state)

25X1A

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Panoramic Viewer Classification [REDACTED]

25X1A

No. Of Prototypes 1 Contract Completion Date 15 July 1963

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: Technical monitor plans to visit vendor's plant 10 October 1962.

Recommended Action: None

25X1A

Date of last visit to Contractor's Plant: 21 August 1962

Inspected by: [REDACTED]

Division & Ex [REDACTED]

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010017-2

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

~~SECRET~~

TO: Inspection Branch/PD/OL

DATE 31 August 1962

REPORT PERIOD: August 1962

CONTRACT # [REDACTED]

REPORT # 3  
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Panoramic Viewer Classification [REDACTED]

No. Of Prototypes 1 Contract Completion Date 15 July 1963

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: During discussions on the design concept of this instrument, the project manager [REDACTED] agreed to investigate the possibility that the magnification range could be an ideal 7X to 60X high acuity system supplemented by a 2X locator system. In addition, the feasibility of the addition of X, Y coordinate counters was to be investigated.

Recommended Action: None

Date of last visit to Contractor's Plant: 21 August 1962

Inspected by: [REDACTED]

Division & Ext. [REDACTED]

TO: Inspection Branch/PD/OL

DATE 27 July 1962

REPORT PERIOD: July 1962

CONTRACT # [REDACTED]

REPORT # 2  
(If final, so state)

25X1A

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Panoramic Viewer Classification [REDACTED]

No. Of Prototypes 1 Contract Completion Date 15 July 1962  
undrawn

25X1A

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: Vendor requested that the customer specify a choice between the two magnification ranges described on page 6 of the proposal.

Recommended Action: That the vendor be notified that a preference exists for the lower of the two ranges but if the system will permit, a range of 3X to 30X should be a design goal.

Date of last visit to Contractor's Plant: 5 June 1962

Inspected by: [REDACTED]

Division & Extension [REDACTED]

25X1A

**SECRET**

TO: Inspection Branch/PD/OL

DATE 3 July 1962

REPORT PERIOD: June 1962

CONTRACT # [REDACTED]

25X1A

REPORT # 1  
(If final, so state)

25X1A

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Panoramic Viewer Classification [REDACTED]

25X1A

No. Of Prototypes 1 Contract Completion Date Unknown

The Contract is on schedule: ☒ Yes ☐ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☐ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments: Work is progressing on preliminary design of parts.

Recommended Action: None

Date of last visit to Contractor's Plant: June 1962

Inspected by: [REDACTED]

Division & Extension [REDACTED]

25X1A

**SECRET**